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P. O. Box 1188  Houston, Texas 77251-1188 (713} 654-6161

May 28, 1987 |

Pesticides & Toxics Branch
EPA - Region VI

Interfirst Two Building
1201 Elm Street

Dallas, TX 75270

|
Mr. Darl Mount i

E
Dear Mr. Mount: l
|
RE: Transwestern Pipeline ’

I am taking this opportunity to advise you of the latest
developments in proceeding with Transwestern's PCB remedial
action in Region VI. Earlier this year, Transwestern was
asked to provide information to Region IX concernlng its
PCB remedial action in that region. Concurrent with this
request, EPA Headquarters promulgated the pollcy statement
regarding PCB sp111 cleanups, 40 CFR Section 761 120 (52 FR
10688 et seqg.). Since this policy may have an impact on
the remedial actions in Regions VI and IX, Transwestern is
preparing site specific risk assessment analyses focused
upon PCB removal levels. I anticipate completlon of these
analyses by July 22, 1987 and will forward them to you, in
report form, along with any recommended changes in remedial
levels, or related activities.

As we agreed at our last meeting, Transwestern issued its
RFP for onsite incineration by February 16, 1987.
Currently, our engineers are evaluating thoselbids,
interviewing contractors for this work, and conducting
tests on biodegradation processes for PCBs. Blds for
offsite disposal of the contaminated materlals are also
being obtained. Due to this increased scope of work,
particularly the biodegradation tests, Transwestern wlll
not be able to select a disposal technology and award a
contract by June 1, 1987. We will be able to propose a
disposal technology and remedial criteria by July 22,
1987. Upon approval of the technology and cnlterla by EPA,
Transwestern will award the approprlate contracts.
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The risk assessment analyses and the present remedial
program are proceeding independently. However),

should the risk assessment analyses result in -
modification of remedial levels, then the remedial
plan would be modified accordingly, most likely to
shorten the overall time frame. To keep you fully
advised of our efforts, we are available to meet with
you, or your staff, at your convenience during this
interim period.
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Should you have any questions regarding this matter,
please do not hesitate to contact me directly at
(713) 853-6851.

Very truly yours,
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Richard Tavelli, Director
Administration & Environmental Affairs
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